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Diamond Alkali, Operable Unit 3, Passaic River Study
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Progress Report for EPA Region I}
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Expansion, New Jersey
Bill No.: 27030079 IAG No.: DW96941975 (BZ634) IAG IAG Expiration Date: Other Corps
Partial #32 NWK Award Date: 9/24/02 12/31/07 NIA
Reporting From: To: EPA RPM USACE PM
Period: August 1, 2005 September 1, 2005 Alice Yeh Elizabeth Buckrucker

il

i

Project progress conference calls with EPA/MPI; held 2, 16, and 23 Aug 05. HydroQual
participate and provide status of their work during this call.

| and Battelle personnel

On | Aug 05, conducted conference call with A. Yeh and MPI to provide government QA review comments of the
Pre-Final WP in preparation for document release to wider group of stakeholders.

On 3 Aug 05, held conference call with ERDC (E. Smith, J. Gailani) and EPA (E. Hayter) concemning the
Sedflume results and the data plots currently being prepared by ERDC. Detenmined that complete plots for use
in selecting hi-resolution core locations, would be available 12 Aug 05.

On 16 Aug 05, conducted conference call with EPA, ERDC, MPI, HQI and Corps to discuss the Sedflume plots,
results and use of this and other field data recently collected in selection of hi-resolution core locations.

On 8 Aug 05, participated in the briefing to Mr. Pavlou in response to the 3-year schedule challenge issued to the
team. Actions resulting were to focus on an IRM and to respond to Mr. Paviou with schedule savings that would
result from much shorter peer and agency reviews.

On 10 Aug 05, held conference call with EPA RPM’s (A. Yeh and E. Butler) and MPI Vice President (K.
Goldstein) conceming the current MPI proposal for changing Passaic/Newark Bay management structure. It
was agreed that Len Warner would serve as PM on both projects with Scott Thompson and John Logigian as
Deputy PMs on Passaic and Newark Bay, respectively. It was noted that this will be changed if, in the opinion
of the government, that the PM duties become too cumbersome for L. Wamer and concern was also noted that
Newark Bay cannot be the “secondary priority” and both projects need appropriate attention.

Prepared technical evaluation of the MPI cost proposal. On 5,9, 10, and 11 Aug 05, conducted contract
negotiations with MPI. Negotiations included the prioritization of which tasks could be accomplished with
available funding. The coring programs were both reduced and the sampling proposed for Dundee Dam was
completely removed from consideration. The numerous discussions held were to query MPI about the exact
tasks they proposed to conduct, and have them prioritize work with regards to project needs.

Continued to closely monitor the critical path tasks required to mobilize for fieldwork. Currently on schedule to
mobilize on 12 Sep 05 as of the end of this reporting period.

Coordination and review of multiple subcontract consent packages. Progress on subcontract review and consents
are as follows: 10 Aug 05, Axys subcontract consent approved; 18 Aug, Sevemn Trent subcontract consent
approved; 26 Aug 05, Aqua Survey subcontract consent approved; 23 Aug 05, Outreach subcontract consent
approved.

On 17 Aug 05, IAG funds totaling $4,000,000 were received from EPA and processed into the Corps system.

On 17 Aug 05, the Final MPI proposal was received and reviewed. Approval for award was provided to
contracting office on 23 Aug 05. Task Order 11, contract modification #7, for $3,800,148.00, was awarded on

30 Aug 0S.
On 26 Aug 05, participated in a TAC update conference call.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for [AG -
1975. A copy of the spreadsheet for the 1AG is attached.

1975_BILL 32 - 2005_AUG_PASSAIC DOC
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PM-ES
Progress Report for EPA Region Il
Key Meetings This e 3-Year Challenge Briefing 8 Aug 05; EPA/COE-KC/MPI/HQI/BAT.
Period
Key Contract e Priorto | Jan 03 - See IAG DW96941915 for milestones completed.
Miestones Completed |, ¢ & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.
b e 11 Mar03 - Task Order 0011 awarded for $325,262; WAD 3.
e 8&300ct03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.
e | Dec 03 - Task Order 001 I/Modification 2 awarded for $502,836 (obligated); WADs 4 & S.
¢ 12 Dec 03 - Contract Negotiations with MPl - WAD 6.
o 2 Feb 04 — Task Order 001 1/Modification 3 awarded for $94,236 (obligated); WAD 6
e 29 Apr 04 - Task Order 001 1/Modification 4 awarded for $155,206 (obligated); to continue work.
e 17 May 04— WVN/ATP approved allowing MP] to shift funds into FSP for fall field sampling effort planning,
o 27 Aug 04 - Task Order 001 1/Modification 5 awarded for $1,313,167 (obligated) to continue work.
e 13 & 14 Jan 05 — Contract Negotiations with MPl - WADs 4-7.
e 31 Mar 05— Task Order 001 [/Modification 6 awarded for $926,281 (obligated) to continue work.
e 59,10 & 11 Aug 05 - Contract Negotiations with MPl - WADs 4-7
e 30 Aug 05— Task Order 001 /Modification 7 awarded for $3,800, 148 (obligated) to continue work.
Contractor Acons/ WAD 1 Work:
Accarrplishments o WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

Closure of this WAD is planned in the near future after completing one final activity (Battelle to upload the USACE-
NY Minish Park sediment chemistry data from 1999 into PREmis).

WAD 4 Work:

Participation in telephone conference calls for project updates, both with EPA and COE and intemal consultant team
members. Preparation of Progress Reports, Budget Schedule Forecast and invoices.

On August 3, 2005, a Project Delivery Team (PDT) Meeting was held. Topics discussed included forthcoming technical
reports regarding the geophysical surveys, sediment profile imagery effort, and sediment stability investigations; the
upcoming release of final planning documents and the Sampling Workgroup Meeting scheduled for August 31, 2005,
planned submittal of the pre-draft FSP Volume 2 in early September 2005; the ongoing review of the revised pre-draft
FSP Volume 3; preparation for the Dredging and Decontamination Pilot Study to begin in October 2005; the planned
release of the Draft CIP and anticipated public forums in September 2005; and the posting of the Final PAR on

WWW.OUIassaic.org.

On August 8, 2005, a briefing was given at USEPA Region 2 to respond to George Paviou’s challenge to reduce the
LPRRP schedule duration to 3 years. Topics discussed included the urgency for an early decision on the Lower Passaic
River, including an interim measure evaluation; the advantages and disadvantages of 3-year, 5-year and current project
schedules; the need to examine the current project schedule for tasks that can be reduced in duration (e.g., develop
specific contracts for peer review that require faster than nonmal turnaround); what modeling is necessary for risk
assessment and to evaluate the potential for recontamination/interaction between numerous contaminants and sources; a
draft cash flow analysis for the current project schedule; and further details regarding the interim remedy evaluation,
which is to be completed in 2006.

On August 18, 2003, the Draft Community Involvement Plan (CIP) was released by USEPA. Malcolm Pimie posted the
document (along with associated press releases and website text) to ourPassaic.org and ourNewark Bay.org on August

18, 2005. Two copies each were delivered to the infonmation repositories in NJ.

Malcolm Pimie prepared presentation materials for David Kluesner (USEPA) for the Community Involvement Meetings

1975_BILL 32 - 2006_AUG_PASSAIC.DOC
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in Rutherford, NJ and in the Ironbound section of Newark, NJ. Malcolm Pimie also worked with USEPA on
preparation of the 2™ Fact Sheet for the Lower Passaic River Restoration Project.

WAD 5 Work:

Field Mobilization Topics:

s  Floating Dock Pennit Application. Awaiting word on approval from the Tidelands Resource Council. Floating dock
materials were purchased and construction of the dock is underway at an offsite location. The dock will not be placed in

the river for fall fieldwork due to the expense of launching and retrieving a few weeks later. It will be launched for
spring fieldwork.

o  Federal Consistency Determination Application. . On August 10, 2005, notice was received from the Office of Dredging
and Sediment Technology that the project is consistent with the Rules on Coastal Zone Management and New Jersey's
federally approved Coastal Management Program. A State Water Quality Certification was also issued.

o Field Facility. The field facility layout is now complete. Appliances were delivered and will be operational during the
next reporting period.

Ongoing Fieldwork Status:

¢  Hydrodynamic Data/Moored Instrumentation. On August 11, 2005, Malcolin Pimie field crew members replaced the
repaired Buoy 3 in the river. Communication is ongoing with Dr. Bob Chant for observing a ship track survey effort to
detenmine if Malcolm Pirnie personnel can complete this task without subcontracting.

e Geophysical. Malcolm Pimie initiated review of the geophysical survey report deliverable submitted by ASI on August
26, 2005. Dr. Roger Flood of Stonybrook University participated in the review of the side scan sonar and sub-bottom

profiling data and interpretation.

o Gust Mesocosm/Sedflume. Raw Sedflume data was retrieved from the USACE ERDC FTP site and posted to PREmis
on August 18, 2005. HydroQual and Malcolin Pimie are reviewing the Sedflume and Gust data

e High Resolution Coring/Be-7 Sampling, In late August 2005, Malcolm Pimie collected surface sediment samples for
Be-7 analysis to provide another line of evidence in the selection of high resolution coring locations. In addition to
collecting the surface sediment samples, piston core samples were advanced by hand to examine stratigraphy at the
proposed sites and probing was also conducted. Approximately 35 surface sediment samples were collected and
submitted for analysis.

Subcontract:

o On August 5, 2005, the sole coring subcontract bid was received from AquaSurveys, Inc. On August 9, 2005, the

parameters for a conflict of interest determination relevant to coring subcontractor selection were reviewed by USEPA's
project management and legal staff. Ex 5 Attorney-client comm }

o The subcontract consent packages were submitted throughout the month and approved as noted above.

Planning Documents:
Work Plan

¢ On August 2, 2005, Malcolm Pimie transmitted copies of the Work Plan to USACE-KC, USACE-NY, USEPA,
USFWS, NJDOT-OMR, NIDEP, and NOAA. The document was also posted to PREmis and owrpassaic.org.

QAPP
e On August 12, 2005, the pre-Final QAPP was posted to PREmis for agency/stakeholder review.

o  Comments on the Pre-Final QAPP were received from USEPA on August 18 and 23, 2005. The Final QAPP was
posted to Premis & www.ourPassaic.org on August 30, 2005 as requested by USEPA.

FSP Volume |
e On August 12, 2005, the FSP for High Resolution Sediment Coring protocol was posted to PREmis.

30F8
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o On August 26, 2005, the revised FSP Volume | text was posted to PREmis.

o Comments on the Water Column Sampling program were received from Earl Hayter and Reyhan Mehran on August 18,
2005. Figure 6-1, showing proposed water column sampling locations in the LPR, was posted to PREmis on August 23,
2005.

o On August 16, 2005, Malcolm Pirnie and HydroQual participated in a conference call on to discuss
objectives/plansftarget areas/merit of plan/usability for high resolution coring. A brief follow-up discussion on
Sedflume/Gust data; raw data and sainpling logs was also conducted.

e On August 26, 2005, a teleconference with the TAC was held to prepare for the Sampling Workgroup Meeting on
August 31, 2005.

e On August 31, 2005, a Sampling Workgroup Meeting was held at USEPA Region 2 to discuss the selection of high
resolution core sampling locations and finalization of the WP, FSP, Volume 1, and QAPP.

FSP Volume 2
e Battelle contributed to additional comments and rewrites of sections of the Pre-Draft dated August 26.

Modeling/Hydrodynamic:
e Model Runs: the Lower Passaic model was configured with Water Year 95 (Oct 94- Sept 05) input data used for CARP

study: hourly elevations, temperature and salinity forcing data in the open boundaries, freshwater inflows from all
tributaries, sewage treatment plants, CSO/stonm water runoffs, and meteorological forcing data. Test simulations were
conducted to adjust the newly designed grids (size and depths) in the Passaic, Hackensack and Newark Bay areas to
make the model perform efficiently and accurately. At the same time, the model results were compared with previous
modeling studies. Ran the spin-up year of the model for 1994-95 with the new Passaic River/Hackensack bathymetry
grid.

¢ Wetting and Drying: HydroQual implemented a wetting and drying scheme in the ECOM codes. Began testing the
codes in 2D and 3D modes, and it seems that the scheme works well. Further testing of the codes is needed before
implementing it to the Lower Passaic model.

e HydroQual initiated discussions with Earl Hayter of USEPA on August 16, 2005 to transfer the ECOMSED
hydrodynamic model code for Mr. Hayter’s peer review. The model code, as well as a user’s manual and HydroQual's
“long straight channel estuary” testing platform was provided.

¢ Created inputs for river flows, elevations, and meteorological data.
¢ Conducted test run of ECOM hydrodynamics for Water Years 1995-2004.
Modeling/Sediment Transport:

¢  Mass balance assessment of solids entering the Passaic River in progress. Initial Mass Balance computed at a large scale.

¢ First version of the I-D bed erosion protocol in process of incorporation.
o Analysis of Sedflume experiments data in progress. Plots generated.

¢ HydroQual continued review of the USACE bathymetric data and historical hydrographic (hydrodynamic) data in the
study arca to design and configure the computational grid of the Passaic River study. Tasks conducted to review this
data included:
e Newark Bay, Arthur Kill, Kill van Kull, and Ambrose Channel bathymetry reviewed.
e Creating data inventory, generated maps of extent of surveys by region and by year of survey
e Interpolating survey data into model grids by years and making a table of dredging activity in the study area to

incorporate into model depth configuration.

o Processed COE data and identifying the areas and timelinc of dredging activities between 1998 and 2005.

Risk Assessment

* On August 9, 2005, copies of the PAR were sent to Reyhan Mehran (NOAA-CPRD), Marian Olsen (USEPA), Charles
Nace (USEPA), Tim Kubiak (USFWS), Scott Nicholson (USACE), Lisa Baron (NJDOT-OMR), and Janine MacGregor
(NJDEP).

¢ Battelle began developing rationale to reduce the list of COPEC evaluated in the BERA and identifying likely ecological
risk drivers for detailed toxicity reference development. Human health risk activities conducted by Battelle included
literature searches associated with fish species identification, cooking loss, and fish & crab consumption study.

40F8
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AD 6 Work:
¢  Completed work on the High Resolution Sediment Coring module of the field application, the Trip Report Module, and
the Outstanding Laboratory Samples Report module.

o  Continued work on Fonns 11 Lite data export, water column sampling module and the low resolution coring module of
the field application.

Historical Geochemical Evaluation

¢ Battelle completed their task plan for Preliminary Geochemical and Statistical Analyses and began work on selecting and
compiling data for biota plots.

WAD 7 Work:

e Based on direction following August 8, 2005 meeting with USEPA (George Paviou), Malcolm Pimie has initiated work
on interim remedial measure evaluation. A draft memo with options for refocusing the scope of the Preliminary
Feasibility Evaluation on the IRM is being prepared.

Projected Work, Meetings Milestones through next FY.

All activities and milestone heavily dependent on the current discussions between EPA and the PRP group. The
funding and allocation of tasks will determine the exact projection of tasks for the next FY.

Collection of high-resolution cores and analysis of this information.

Completion of low resolution portion of FSP 1 and collection of low-resolution cores in Fall 2005 (limited) and
Spring 2006.

Hydrodynamic Model work is underway; anticipate progress meeting in October 2005 on the status of this model
with model calibration completion currently scheduled for late February 2006.

Sediment Transport Model work also underway; with progress to be provided during the October 2005 meeting.

Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM
during the next FY.

Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

Work Group mecting planned for modeling in-progress review planned for October. A TAC Model meeting
update is also planned prior to the workgroup meeting.

A BERA workshop is now being planned for October (or later) to start the risk assessment process.

Mobilization and fieldwork start planned for September (2, 2005.
October — TAC Meeting and Model Workgroup Meeting.

Community Involveiment Meetings -- September 14 & 15, 2005.

S50F8
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The Corps, New York District was approached with a proposal for sampling at Dundee Dam on August 16, 2005,
since the contract modification awarded to MPI this month did not have capacity to allow for this task. This sampling
and the results are critical to continuing the modeling efforts and alternatives are needed to allow for this to occur at the

soonest practicable time.

The shipboard survey effort is on hold pending determination of subcontracting this work to Rutgers or other options.
There is a possibility that Bob Chant will assist MPI personnel to train them to complete these surveys.

The Draft Model Plan comments and responses are pending awaiting EPA consideration and guidance for completion

of this document.

A policy decision is needed to determine whether analytical RLs must be below baseline contaminant levels.

Delays in project planning documents and receipt of funding have complicated the field mobilization, which is now set
for September 2005. Low resolution coring will possibly not occur this fall or will be very limited with the majority of
cores rescheduled for next spring, based on available funding.

The entire project schedule is currently under review based on Mr. Pavlou’s request for decision in 3 years.

The current schedule is based on a regular cycle of funding the work such that nothing is delayed awaiting funds and
that funds are going to be available to fund these tasks. However, this is not realistic and all currently scheduled tasks
cannot continue (or start) based on the funding available,

The projection of funds to be spent is underestimate based on the historical spending trend. The rate of spending wil}
increase dramatically once the fieldwork begins and the analytical costs are incurred.

The $10 million original estimate “‘cap” has not been the philosophy the team has followed when planning project tasks
~ many more tasks and pians are underway that would require funds in excess of this total amount. The CERCLA
project cost estimate prepared in May 2005 should be discussed for determination of next steps.

Overall project cost continues to be a topic of discussion within the three federal agencies — however, no long-term
solution has been proposed at this time.

IAG Summary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 0 Initial 9124102 - ) $ 1,000,000

50,000 0 1 9/11/03 $ 1,050,000

156,000 0 4/15/04 $ 1,206,000

1,500,000 8/11/04 $ 2,706,000

50,000 9/17/04 $2,756,000

1,000,000 12/21/04 $3,756,000

4,000,000 8/17/05 $7,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000
Amendment 2 - allocation of funds is: Procurement total = $1,081,000; Personnel $125,000.
Amendment 3 ~ allocation of funds is; Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 ~ allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424 500
Amendment 6 — allocation of funds is: Procurement total = $6,831,500; Personnel = $924,500
Total funding from PRP account - $6,500,000 (Amendments #3, #5 and #6)

60F8
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Expenditures: USACE & CONTRACT

Summary of Funds Spent Per 7 Funds Remaining

Description

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Task Order 0011

$ 325,262.00

$0

$325,262.00

$0

Contract — Task Order
0011/Mod 2 Noe!

$ 502,836.00

$0

$ 502,836.00

$0

Contract — Task Order
0011/Mod 3

$ 94236.00

$0

$ 94,236.00

Contract — Task Order
0011/Mod 4

$ 155,206.00

$0

$ 155,206.00

Contract - Task Order
0011/Mod 5

$1,313,167.00

$234,246.77

$1,313,167.00

Contract — Task Order
001 1/Mod 6

$ 926,281.00

$48,250.85

$48,250.85

$878,030.15

Contract — Task Order
0011/Mod 7

$3,800,148.00

$0

$0

$3,800,148.00

Subtotal - Summary of Contracts

$7,117,136

$282,497.62

$2,438,957.85

- $4,678,178.15

Kansas City Corps In-House
Labor/Travel

Superfund M&S Fee

$ 525,364.00

$15,144.81

$ 244,870.52

$0

$31,399.94

$249,093.54

MIPR to ERDC — Sedflume

$113,500.00

$20,994.31

$ 89,790.81

$23,709.19

Grand Total — Contract/Corps

$ 7,756,000.00

$ 318,636.74

$2,805,019.12

$4,950,980.88

me 1: Task Order 001 l/M 1 was administrative in nature; date extension and siall g in fee/work structure of dotlars (total dollars did not chan)4

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Actual Obligation Date Notes

3/11/03 | New task order awarded; Task Order 0011 (WAD 3).
12/1/03 | Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).

Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

Incremental funding to continue work on WADs 4-6
as previously negotiated.

Task Order modification for 2004 fieldwork and FSP
and associated document preparation.

Funding to finalize fieldwork documents and
planning/preparations.

High resolution coring; IRM Evaluation; some low
resolution coring & field investigation expenses .

Planned Obligation Date

$300,000 1/31/03
$1,000,000 12/1/03

Contract

$325,262.00
$502,836.00

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003 $500.000 1/2/04 $94,236.00 2/2/04

4/29/04 $155,206.00 | 4/15/04

DACW41-02-D-0003

DACW41-02-D-0003 1,200,000 7/30/04 $1,313,167.00 | 8/27/04

il DACW41-02-D-0003 $900,000 2/15/05 $926,281.00 | 3/31/05

i DACW41-02-D-0003 $3,500,000 8/15/05 $3,800,148.00

$7.117,136.00

Total Funds Obligated Task Order 0011

IAG Scope of Work Summary (block 13 of IAG) ,
Base IAG: This amendment obligates $1,000,000 to the U.S. Anny Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

1AG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

70F8
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This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activitics in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site

(EPA 1D: NJD980528996)
IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engincers — Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site {EPA ID: NJD980528996)

Project Delivery Team

Name

Contactinformation

Responsibity

Beth Buckrucker

(816) 983-3581
Cell: (816) 695-5797

Project Manager

Travida Smith (816)983-3814 Contract Specialist
Robert Nunn (816) 983-3837 Contracting Officer
Ed Bristow 816) 983-3583 COR

Ehzabeth Buckrucker Date: November 14, 2005

Project Manager
816-983-358|
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Date: 27-SEP-2005
PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR AUGUST 2005

Revised Reimbursable Direct Fund Cite IAG Totals
(96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $7,756,000.00 $0.00 $7,756,000.00
Less Total Expenditures: {-) $2,805,019.12 $0.00 $2,805,019.12
Less Undelivered Orders: (-) $901,739.34 $0.00 $901,739.34
Less Commitments: (-} $3,808,459.69 $0.00 $3,808,459.69
Funds Available Balance: $240,781.85 $0.00 $240,781.85
BILLING ACTIVITY (96X3122):
Bill Number 27030079
Funds Expended During Report Period: $318,636.74
Total Billed to Date: $2,805,019.12
Direct Fund Cite Paywents
Funds Expended During Report Period: $0.00

Total Expended to Date: 50.00
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Date: 27-SEP-2005
PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW36941975

Bill Number: 27030079
Bill Invoice Date: 01-SEP-2005

Monthly Billing Amount ({96X3122): $318,636.74
Monthly Direct Fund Cite Contract Cost : $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $5,762.11 $78,355.95 $84,118.06
b Fringe Benefits $2,881.11 $41,284.02 $44,165.13
¢ Travel $321.66 $23,303.85 $23,625.51
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $282,497.62 $2,156,460.23 $2,438,957.85
g Construction $0.00 $0.00 $0.00
h Other $20,994.31 $102,842.53 $123,836.84
i Total DPirect Charges $312,456.81 $2,402,246.58 $2,714,703.39
j Total Indirect Charges $6,179.93 $84,135.80 $90,315.73
k TOTAL $318,636.74 $2,486,382.138 $2,805,019.12
Labor Breakout for Month:

Labor

Individual Function Hours Amount
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 125.50 $13,075.49
THOMAS M SIMMONS HTRW PROGRAM/PROJECT MANAGER 4.00 $428.68
TRAVIDA D. SMITH CONTRACT SPECIALIST 17.00 $1,318.98
TOTAL LABOR: 146.50 $14,823.15
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Sep 05
DW96941976; BZ694 Paitial B8 #52
USACE/Contract Expenditures
and
Projected Expenditures

Bill Number== 22 23 pL 25 26 27 p1] — 29 30 31 32

Item Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Totals
Travel Expenses 1,320.20 1,331.05 1,338.80 718.32 701.92 964.92 1,164.28 1,068.84 1,049.39 321.66] 23,625.51
Other: Reproduction Services/MIPRs for Labor 415.23 693.36 0.00 0.00 0.00 0.00 31,871.06 36,925.44 20,994.31 92,436.90
Departmental Overhead 2,660.98 2,503.45 2,402.46 3,198.61 3,437.59 3,039.06 2,797.08 2,353.48 2,262.31 1,725.29 4,494.49 60,944.62
General/Administrative Overhead 1,126.41 1,035.08 993.34 1,322.50 1,421.31 1,256.53 1,131.57 882.56 848.37 646.98 1,685.44 29,371.11
Labor 5,162.51 4,814.32 4,620.15 6,151.17 6,610.74 5,844.32 5,378.98 4,525.90 4,350.59 3,317.85 8,643.22 128,283.19
Superfund M&S Fee 8,974.98 0.00 0.00 5,048.34 0.00 0.00 17,376.62 0.00 31,399.94
USACE Labor/Travel & M&S Fee; monthly 10,270.10 8,768.08 10,040.36 20,986.06 12,187.96 10,841.83 15,320.89 8,926.22 40,401.17 61,041.57 36,139.12) ___
Cumulative USACE Labor/Travel/M&S Fee: 141,408.01 1560,176.09 160,216.45 181,202.51 193,390.47 204,232.30 219,553.19 228,479.41 268,880.58 329,922.15 366,061.27 366,061.27
IAG Funding Recelved/Personnel: 100,000.00 500,000.00 924,500.00
IAG Funding Recelved/Contract: 900,000.00 3,500,000.00 6,831,500.00:
Contracts Awarded 926,281.00 3,800,148.00 7,117,136.00
Contract Disbursements; monthly (Invoiced/Pald) 110,683.72 0.00 308,986.55 0.00 0.00 217,376.22 162,737.39 176,649.21 469,844.77 0.00 282,497.62 2,438,957.85
Cumulative Contract Disbusements 820,866.09 820,866.09 1,129,852.64 1,129,852.64 1,129,8562.64  1,347,228.86 1,509,966.25 1,686,615.46 2,156,460.23 2,156,460.23 2,438,957.85

Cumulative Invoiced; labor and contract 962,274.10 971,042.18 1,290,069.09  1,311,056.15  1,323,243.11  1,551,461.16 1,729,519.44 1,915,084.87 2,425,340.81 2,486,382.38 2,805,019.12

Remaining IAG $$ 223,884.99 216,116.91 1,205,076.55  1,184,090.49  1,171,902.53 234,779.70 219,458.81 210,532.59 170,131.42 109,089.85 272,802.73

Lower Passaic River Restoration Project

==#==Cumulative Contract Disbusements ===Cumulative Invoiced; labor and contract ==$#==Cumulative USACE Labor/Travel/M&S Fee: e====|AG Funding == USACE Projection
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